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MODERNISING AN UNDERGROUND GAS DRAINAGE SYSTEM
IN RESPONSE TO INCREASED PRODUCTION AND GAS
CONTENT
Andrew McInerney1 and Miles Brown2
ABSTRACT: This paper highlights a successful step change in the management of increasing gas
contents and compressed drainage timeframes. The improvements have overcome safety risks
concerned with a system not suitable for handling the required gas loading for current and future
production targets. The paper discusses how the upgrades manage increasing seam gas content, high
rig drilling rates, record development and longwall performance. Improvements to the system included
specific design to suit continuity, in-seam hole stability, predicted peak gas flows, drilling and drainage
direction, infrastructure type and capacity, formation of empirical gas decay curves and fines and water
removal from the system. Using data captured from the commencement of the upgrade, steps toward
an efficient and malleable long and short term design and planning tool have been taken. Variable flow
rates has led to the investigation of high fluctuation of gas capture, moving away from traditional
prediction methods and relying on analysed mine specific data.
INTRODUCTION
Anglo-American’s Grasstree Underground Mine operates the German Creek Seam in the Bowen Basin.
Production for 2015 is approaching 10Mt. Underground in-seam gas drainage with only two in-seam
drilling rigs is utilised to drain the German Creek seam. With virgin gas contents approaching 16m3/t in
the German Creek Seam and with Methane as the predominant gas, the management task is large.
Increased production with increasing gas content is the real challenge for Grasstree’s underground
in-seam gas drainage management team. In April 2015, following incidents involving gas emissions at
drill stubs and development faces, the complete system needed an overhaul. This paper quantifies all
the changes that have been introduced and discusses the intense reconciliation that occurs to ensure all
changes are successful. The system will only be deemed successful if safety concerns are mitigated
and predicted values are achieved. Hence by managing safety as the primary objective for changes to
gas drainage, the technical improvements at the site have followed. Additionally any changes to the
Underground In-seam (UIS) drainage system must cater for ever changing geological situations. The
drainage designs and drainage infrastructure used require flexibility within their designs to suit all
situations that are foreseen. Permeability, dykes, faults, gas content all vary in size and eliminate the
ability of one design fits all.
APPROACH FOR UIS GAS DRAINAGE
To achieve change there must be a solid framework, which provides a clear flow path to success. This
framework needs to outline all principles that provide the solution. The two over riding key governances
for ensuring that gas drainage is effective at Grasstree Mine are;
 Science – where gas drainage rates, gas flows, gas pressures and business continuity values
are predictable
 Design – where all potential safety, geological and structural risks are engineered to as low as
possible.
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The Grasstree underground gas drainage upgrade was aimed at creating a “Gas Drainage System” that
is transparent in all its designs and all its predictions. The system is best shown in Figure 1.
The key principles to be continually used for an effective scientific approach are;
 Prediction
 Continuity
 Monitoring

Figure 1: Schematic Gas Drainage System
SCIENCE – Underground gas drainage
Prediction
Utilising first principles to form an operational design program requires understanding on how drilled
drainage holes actually react. This can be done with or without permeability data. Analysing hole flow
data from existing underground in-seam holes, where known virgin gas contents is the primary method.
This data along with monitoring the hole right through to the compliance core result can create a base
decay curve. Once the decay curve is developed, and for Grasstree there are two distinct curves used
for predicting flows, the other principles are applied to estimate hole flows.
Principles for hole flow estimation and subsequent drainage decay include;
1. Drilling rate – metres/day or metres per week
2. Hole spacing – this is the variable when determining continuity requirements
3. Seam thickness
4. Virgin Gas Content and target Gas Content
5. Hole length
6. Decay Curve (Figure 2)

Figure 2: UIS design decay curve
298

10 – 12 February 2016

2016 Coal Operators’ Conference

The University of Wollongong

The output from the design program is estimated individual hole gas flows and total site gas flow profile.
(Figure 3). This information allows for future tracking of hole performance.

Figure 3: Predicted gas flow
Continuity
Gas Drainage continuity with development is achieved using the Grasstree gas drainage design
program in conjunction with the mine production profile. The system is used for both single holes and
drill sites and is also used for Life Of Mine (LOM) continuity. Life of Mine planning becomes a simple
task of ensuring the correct spacing is applied to achieve continuity. The following two figures represent
the planning spreadsheet tool for an individual drill site.
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Figure 4: Planning spreadsheet A
Drainage continuity with development is achieved by modifying the drainage hole design to suit the
variable permeability, quanitified by specific gas decay curves, to set a hole spacing that achieves a
3
planned gas drainage target content of approximately 3 m /t.
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Figure 5: Planning spreadsheet B
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Figure 6: UIS Design Drainage time to 5m /t and 3m /t

Figure 7: Life of Mine Planning for Drainage hole spacing
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Figure 8: Hole Spacing calculator
Monitoring
The key component to any gas drainage system is acquiring reliable data. Every UIS hole is fitted with a
gas flow measuring set outbye of the holes isolation valve. Two styles have been utilised. High flowing
holes (>30 l/sec) utilise orifice plate styles. This is so that when the hole is not being measured the
inserted orifice plate is removed to stop potential blockages. The Venturi style is employed as required
on lower flow holes or lower risk holes.The orifice plate style is the predominant tool. This is because
there is less chance of a blockage especially as Grasstree UIS holes release a high volume of material.
Weekly individual hole flow monitoring is in place. This data is placed into operating spreadsheets for
determining how the hole is draining against predicted flows. Anomalies identified from these actual vs.
predicted flows then allow the site to remedy low flowing holes or analyse high flowing holes.
Additionally, holes which are found to have a blockage can then be treated. Furthermore, every surface
riser has real time monitoring allowing for accurate calibration of decay curves and reconciliation of
results.

Figure 9: Single hole standpipe arrangement with orifice plate
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DESIGN – UNDERGROUND GAS DRAINAGE
The key principles to be continually used for an effective design approach are;
 UIS Hole Design
 Infrastructure
UIS hole design
The following diagram depicts the principle design being utilised for remaining LOM UIS drilling. The
design variable is the hole spacing at the target future development gate road. Spacing will vary with
regards to continuity with development (schedule), gas content variations and lower permeability zones
(identified from geological interpretation and micro cleat analysis).
The new UIS design has numerous strengths. These include;
1. UIS hole stability improvement. Previously holes would fail during or after the hole was
completed. The majority of these issues occurred on cleat direction where the drill bit struggled
to maintain the desired drilling direction. The holes also failed where branches were occurring
on the same direction as the cleat. The new design requires branching to avoid cleat directions
at all times. The design principle is - “all branches are to be directed away from cleat angles”.
Branches are planned and sequenced to ensure that this occurs. Since the change there have
been minimal issues in hole and after completion.

Figure 10: UIS design principles
2. Hole branching. Hole density has increased at the target locations where development are to
mine. This is achieved by reducing standpipes and increasing planned branches. This design
has an added control that the last branch drilled from any standpipe is the first hole intersected
by development. This is to reduce chances of long hole blockages.
1. Hole direction. The design has identified an improved drainage direction when drilling through
planned gateroads or zones of very low permeability and drilling difficulty. The additional benefit
is that when development intersect these holes in the gate road the virgin side of the hole is in
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the rib line while the suction side is in the face. This naturally improves borehole management
when developing. Additionally, direction when drilling through geological structures (dykes/fault
zones) allows enhanced stability and drainage when the correct angle is chosen.
Directional permeability is evident at Grasstree and has been backed by recent micro cleat
analysis at UNSW in these zones. Micro cleat analysis validates this assumption as areas of
good drainage show a micro cleat clear of obstructions. The new design has rotated the angle of
the holes so as to not be parallel with lower permeability directions.
Roof touches. All holes require a roof touch prior to drilling across a planned gate roads. This is
to acheive highest possibility of the hole being mid seam in these areas, maximising gas
drainage. Mid seam intersections on development are far easier to manage.
End of UIS hole sump. All UIS holes and branches now have a sump at the end of the holes to
accommodate drill fines and reduce chances of holes being blocked upon intersection in
development. These sumps are 12 m in length and are drilled down to the floor. Tails are 45 m
past the gate road to suit these tails. Additionally these sumps allow flanking drill holes to avoid
the end of the holes, reducing the chance of interaction.
Virgin gas content cores. At least one core is taken when drilling a full pattern. In conjunction
with initial hole flows, an accurate virgin content allows for immediate recalibration of the
prediction model. This data is also fed into the “NEW” planning spreadsheet to better plan for
how a section is going to be drained.
Infrastructure size. Predicting flows is an output of the planning spreadsheet and determines the
pipeline and gas riser size. Infrastructure (pipes) needs to suit predicted flows. A single UIS site
has recorded flows peaking up to 2500 l/sec which needs to be managed by infrastructure or
planning.
Fines management. In-hole fines creation occurs during the drainage of the German creek
seam. These fines and stone fragments are predominantly emitted into the drill site gas
pipework, lifting and removing it when the gas pressure and flow is at it’s peak. It is paramount
for the infrastructure design to have the abililty to remove this waste underground through a
water trap off the range. The remaining fines, so as to not cause a build up or blockage in-hole,
are targetted at being deposited in the end of hole sump. The final 12m’s of the hole is drilled
downwards to create this sump.
Structure identification. The UIS design has the ability to be changed where there is an identified
or a predicted outburst prone structure(s). “Close the grid” style drilling is used to attempt to
locate these structures. It should be noted that small structures are very difficult to predict with
UIS drilling as they can be penetrated without noticing changes. These “close the grid” designs
can be conducted at the commencement of drilling by “looping” the tails of the holes across
each other or just prior to mining by drilling from behind the development operations. The earlier
a structure is identified means a lesser chance of a structure being unexpectedly intersected by
development. Once structures are identified then additional compliance cores can be designed
and conducted prior to development. Figure 11.

GC907

3.94m³/t
4.03m³/t

GC906

GTC0377-GTC0378
ECC1046A
03/02/15

GTC0354-GTC0355
ECC1045

Figure 11 Close the Grid style drilling for structure
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9. Standpipe placement. Holes are drilled left to right in a drill site to maximise room for driller
operators. Standpipes are limited by the hole spacing. Basically two branches off the trunk are
designed for every hole that targets a future gate road. Figure 12.

Figure 12: UIS design change
Infrastructure
The current drill site arrangements can relate to both stubs or open sites. The drill site design standard
has the objectives of both allowing operators a less conjested site (ergonomical) and provide a separate
water and fines system allowing flow to the gas riser.
The arrangement requires flexibilty depending on the location of the riser. Each site will be arranged to
suit, however the general layout applies. There must be;
1. A method of isolating water and fines from the riser and pipes in order to remove from the
system. (see water trapin Figure 13).
2. Equipment installed for measuring individual hole gas flows, known as Measuring Sets.
3. Infrastructure in line for allowing holes to be unblocked without releasing gas to the atmosphere.
This is by a 100 mm (4”) to 50 mm ( 2”) t-piece between the standpipe and hole isolation valve.
4. Adequate pipe infrastructure to allow gas to flow to the gas riser with minimal restrictions
5. Pressure monitoring in pipe infrastructure to ensure that the pressure TARP is easily managed.
Installing the correct size riser assists with reducing the chances of high pressures. The
decision tool for the riser diameter is shown in Figure 14
6. Adequate height differential for separating drillers gas and water/fines to their fines bins. This
will minimise water and fines inflow into main pipe range from the drillers.

Figure 13: Drill site pipe infrastructure
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Figure 14: Gas riser diameter prediction tool
RECONCILIATION OF DESIGN
Predicting and monitoring of gas flows and mining gas content
The main output of the prediction and monitoring model is the final gas reconciliation for purposes of
guaranteeing precise gas capture from the reservoir, model accuracy and correction and low gas
content upon coring and mining. Figure 15.

Predict

Monitor

Reconcile

• Total Gas Flows
• Final Gas
Content Core
prior to
Development
• Final Gas Flow in
Intersection

• Gas Flows
• Assess gas flow
hole
performance
• React to poor
drainage
performance

• Total Flow vs
Actual Flow
• Core Results vs
Predicted
• Intersected Gas
Flows vs
Predicted

Figure 15: UIS design change
Case Study- 905MG 9ct A Heading
This is the second new style drill pattern to be intersected by development. All core results were below 3
3
m /t and suction was seen at face upon intersection by development for all holes. Figure 16, shows a
comparison between actual measured flow rates versus the predicted flow rates for the pattern shown in
Figure 19. This actual flow data gathered is used in a process of reconciliation of the individual borehole
reservoir to predict residual gas content at desired times to develop robust compliance core schedules
to ensure development continuity. This flow data and characteristics is fed back into the decay model by
10 –12 February 2016
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means of comparing gas captured (volume) to the flow rate of the hole at a particular time from
commissioning. This makes the prediction of flow rates at a set gas content more accurate for future
patterns in similarly permeable areas.

Figure 16: UIS design predicted vs. actual gas make

Figure 17: 905MG 9ct actual drilling and compliance results
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Figure 18: 905MG 9ct actual individual hole flows

Figure 19: 905MG 9ct actual individual hole flows
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Figure 20: UIS reconciliation tool

ADDITIONAL IMPROVEMENTS
Microcleat analysis
Although it has been identified through monitoring that there are definite zones of lower permeability
(lower gas flow) the reason has not been proven. Dr Lila Gurba from the University of New South Wales
was engaged to analyse coal samples for potential flaws to coal gas flow. These tests also looked at
areas where there were poor gas drainage flows and good gas drainage flows encountered. These tests
were at a micro level.
The analysis has shown a definite directional issue with micro cleats thwarting gas migration in one
direction. The direction is clear and appears to be sheared closed hence the poor gas flow. More
analysis is to continue.
Extended Q1 analysis
Grasstree mine utilises both surface and underground coring for both compliance gas content cores and
virgin gas content core data. To take a core from underground at a distance which would normally take
greater than 40 minutes to place under test, the site required a method to be acceptable to allow this to
occur. GeoGAS was engaged to provide a correction factor for this purpose.
The following diagram represents Grasstree Q1 correction factor for when cores take greater than
40minutes to be put onto test. The advantage of this test increases the use of longer cores or cores
where there were issues recovering, providing data well before current time limits allow.

Figure 21: UIS design change
Borehole intersection suction level TARP
Creating a TARP for suction levels prior to development intersection is the final key to the puzzle for
improving mine safety for UIS drainage vs development interaction. Improvement and quality standards
of roadway hose over standpipes and methods is also vital to successful gas control post intersection.
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CONCLUSIONS
The development of a reconcilable underground gas drainage system is the key to sustaining effective
gas drainage for the remainder of the mines life. This system must and can cover all changes in coal
characteristics in relation to varying gas content and effects from geological structures. The following
points highlight the success of this system.








Underground Inseam hole gas flow is able to be estimated accurately with or without
permeability data. Variable decay curves can be created and calibrated with regards to different
coal characteristics
Understanding microstructure is vitally important to understanding hole flow variations. Also a
link with mircocleat issues and outburst prone structures or even coalburst characteristics
Correct Infrastructure design (size) is required to limit reduce gas pressure increases from hole
flows or from gas surging. This includes gas pipe or gas riser diameter
Being able to reconcile the complete design of a gas drainage system in regards to its
performance versus planned is vital for not just approval to mine but for the workforce
confidence, especially for such a gassy operation.
Designing a system that sets standards for suction levels required to be applied to UIS holes
prior to developing thru is a massive step in reducing potential for gas incidents in development
faces.

The final hurdle is the opinion of the crews and staff at site. The support for change was always positive,
however the results and confidence gained for the current management of gas drainage is justified.
Providing a new handbook for all aspects of Underground gas drainage now allows all on site to
understand the volume of processes conducted at Grasstree. This handbook will be used for all training
aspects of gas Drainage and as a support document to Principle Hazard Management Plans.
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